

eTimeTrack			AECOM		
eTT Group	eTT Task	Task Name	Oracle Project	Oracle Task	Status
Seperable Portion 1 - Survey					
SP1	1-111	Survey	60546889	1.01	Closed
Seperable Portion 2 - Geotechnical Investigation					
SP2	2-200	Geotechnical Investigations	60546889	1.01 (Office based) 1.02 (Field based)	open
Seperable Portion 3 - Detail Design					
SP3A	3-161	Management	60546889	1.01	open
	3-162	Project Controls			open
	3-180	Project Wide Design Activities			open
	3-155	Safety			open
SP3B	3-300	Rail Civil			open
	3-320	Hydrology and Drainage			open
	3-200	Geotechnical			open
	3-510	Roads Civil			open
	3-400	Structures			open
	3-700	Utilities			open
	3-870	Operational Modelling			open
	3-157	Environment			open
Seperable Portion 4 - Aurizon Interface Agreement					
SP4	4-400	Aurizon Interface Agreement	60546889	1.01	open
Seperable Portion 5 - VIP Spacing Value Engineering					
SP5	5-500	VIP Spacing Value Engineering	60546889	1.01	open